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QUARTERLY PROGRESS REPORT 
Project Title: Life Cycle Cost Analysis  

RFP  NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER: 
Richard Weed 

TASK ORDER NUMBER/Study Number:            
91 / 4-23942 

PRINCIPAL INVESTIGATOR: 
Kaan Ozbay & Neville Parker 

Study Start Date:         06/09/2000 
Study End Date:          6/30/2003 

Period Covered: 2nd  Quarter 2003 
 

 
Task % of Total % of Task 

this quarter 
% of Task to 

date 
% of Total 
Complete 

First Year     
1. Review of Existing LCCA Procedures in 
NJDOT and other DOTs 

30%  40%  100%  30% 

2. Study of the LCCA Input Parameters 
from both Economics and Engineering 
Perspectives 

30%  20%  1000%  30% 

3. Preliminary Documentation of the 
LCCA Process 

20%  20%  100%  20% 

4. Workshop on the LCCA Process  10%  50%  50% 5% 
5. Interim Report  10%  10%  100% 10% 

TOTAL (First Year) 100%   95% 
Second Year     
6. Development of Preliminary LCCA 
Guidelines 

40% 30% 100% 40% 

7. Development of Illustrative Case Studies 30% 20% 100% 30% 
8. Guidelines and Case Study Workshop 10% %50 100% 5% 
9. Finalization of LCCA Guidelines 10% 40% 100% 10% 
10. Final Report 10% 40% 100% 10% 

TOTAL (Second Year) 100%  20%  20%  95% 

Note: Tasks are based on the revised proposal submitted on 
 
1. Progress this quarter by task: 

 
Task 10: Final report is edited and completed. 
We obtained a no cost extension to complete the final report and conduct the workshop.  
Task 4 of the first year and Task 8 of the second year are combined to offer a combined workshop along with 

case studies. 

2. Proposed activities for next  quarter by task 
Modifications to the final report based on the comments of the reviewers. 
  
4. Progress on Implementation and Training Activities 
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5. Problems/Proposed Solutions 

• Based on then input we received in the last quarterly report, we asked and received a no cost extension.   
 
6. Budget Summary* 
Total Project Budget(#  of years)                                            2 Years $204,495.00 
Total Project Expenditure to date $178,975 
% of Total Project Budget Expended  88% 
  
Task Order Number/Study Number: 91 / 4-23942 
Current Task Order Budget (#  of years)                                 Year 1 and 2 $204,495.00 
Actual Expenditure to date against current task order $178,975 
% of current task order budget expended 88% 
* These are approximate expended amounts for the project; these estimates are for reference only and should not be 
used for official accounting purposes.  For a more accurate project accounting please review the quarterly invoice 
for this project. 
 




